EED-2 Release Train Program Increment 5

Welcome to P15

This program Increment is scheduled to run from April 3rd - June 24th. The PI planning session will take place on March 28th and 29th

GSFC.

Pl Guidelines/Run Rules:

® This Pl is covering 12 weeks (5 (2 week development) sprints and 1 (2 week) IP sprint)

® This Pl is being planned by defining and ranking (WSJF) capabilities at the Value Stream level. The capabilities will be
associated to ESDIS goals and to the features and enablers within the EED-2 Release train (RT).

® Infrastructure Projects: For this PI Infrastructure project Enablers are to be included if they are part of a Capability or a

dependency of a Feature. All other infrastructure projects will be treated as a maintenance activity will follow the maintenance

process for approval.

Leaders Applications in P15
The Program Increment will plan the work for the
SAFe Role Player following list of applications/services:
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ngineer ® Earthdata Infrastructure
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